




Launch Campaign Newsletter #02 – Friday, 4. May 2018



End of last week, MPO has been unpacked, mounted on the vertical integration stand (VIS) and re-connected to the purge line. PHEBUS pump has been installed and switched on. No anomalies detected during visual inspection of MPO and MOSIF after shipment.

MPO- and MTM- batteries capacity test has been initialised and is still on going. MPO EGSE and IEGSE setup completed and validated. S/C switch-on successfully

performed. Final P/L AFT in A0- and B1- (reduced) configuration successfully completed. The test has been supported by the PI teams via the remote internet link to their IEGSEs, located at CSG. The same support is expected for the redundant AFT, which is scheduled for Saturday.



The third Antonov has arrived on Wednesday in Cayenne, delivering MTM, MMO and further ground support equipment.

MTM has been unpacked, mounted on the multi purpose trolley and visually inspected after transportation. No anomalies found. SEPS purging has been established. MTM MLI support structure has been removed. Next step is MTM alignment verification.

MMO has been unpacked and integrated on the MGSE. MMO EGSE validation is on going in the JAXA control room.

