




Launch Campaign Newsletter #15 – Friday, 3. August 2018




The BepiColombo week at CSG has started with the successful execution of SVT-2, driven by ESOC. Thanks to perfect preparation and organisation of the test by the ESOC team, the test objective has already been achieved at the end of the first of two allocated days. Consequently the second allocated day could be used at CSG for open work.

MTM battery charging was completed and NCR investigations have been performed.

BepiColombo MCS count down rehearsal test has started and is currently on going.



Inside CSG Jupiter Control Room, BC Project Manager with a small team have started to get familiar with the communication systems, to be used during the launch count down.



In parallel to the MCS test activities, the MPO SA has been unpacked and deployed inside the deployment rig. Visual inspection is on going.