



## Launch Campaign Newsletter #10 – Friday, 29. June 2018



MPO OBC software has been successfully loaded and validated. MLI activities are on going. S/C has been positioned in two different orientations for reaction wheel maintenance, which has been completed as well.



After completion of MTM Xe tanks drying using Argon, the Xe tanks have been evacuated over 4 days.

Preparations for the Xe tank fuelling including safety inspection have been completed. Xe tank loading is on going.



MPPE sensor cleaning on MMO and side panel integration has been completed. Short functional test of MMO has been successfully performed. MMO hand-over meeting was held on Friday.

MOSIF Mandatory Inspection Point (MIP) has been completed as preparation for the mating with MMO.

Despite strong security measures at CSG, a lizard (without badge) managed to enter the clean room. The lizard has been detected and caught immediately. The animal has been released alive to the nature.

